Chicago (C90) Revised Schedule
Keyed to Raytheon's SRR through CAI Plans as Submitted 12/19/02

2002 2003
ID | FY Seq. [Name Dur. Start Finsh [J]J[A][s]o[N][DJOJ]JFE[M][A]IM]O]a]A]ls]o[N]D

1264 | FYO3#5 Chicago MCF (C90) 131d 2/12/03 | 8/18/03 e —
1273 Chicago MCF FAA Site Readiness Review 1d| 4/25/03 @ 4/25/03 |

(SRR)
1274 Chicago MCF Pack and Ship 13 ed 4/25/03 5/8/03 |
1275 Chicago MCF System Delivered 1d 5/8/03 5/8/03 Il 5/8/03
1276 Chicago Installation In-Brief 1d| 5/12/03 @ 5/12/03 |
1277 Chicago MCF System Installation & Checkout 16d 5/13/03 6/4/03 | |
1278 Chicago MCF Install and Verify 6d 5/13/03 = 5/20/03 o

Raytheon Installation

1279 Chicago MCF Connect Live Interfaces 5d| 5/21/03 = 5/27/03 o
1280 Chicago MCF Dry Run SAT 5d| 5/28/03 6/4/03 o
1281 Chicago Site Joint Walkthrough 2d 6/5/03 6/6/03 |
1282 Chicago MCF SAT TRR 1d 6/9/03 6/9/03 |
1283 Chicago MCF SAT 4d  6/9/03 6/12/03 0
1284 Chicago MCF SAT Quick Look Report led 6/12/03 @ 6/13/03 |
1285 Chicago MCF Formal SAT Report (P) 15ed 6/12/03 | 6/27/03 =
1286 Chicago MCF Formal SAT Report (F) 15ed 7/27/03 | 8/11/03 =
1287 Chicago MCF Contract Acceptance 1d 6/13/03 | 6/13/03 |

Inspection (CAl)
1288 Chicago MCF Field Familiarization 4 ewks | 6/13/03 | 7/11/03 =
1289 Chicago MCF Initial Operational Capability 1d 7/14/03 @ 7/14/03 |

(I0C) (Partial JAI)
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1290 Chicago MCF Operational Suitability 30ed 7/14/03 @ 8/13/03 ==

Demonstration (OSD)
1291 Chicago MCF Joint Acceptance Inspection 2d| 8/13/03 @ 8/14/03 |

(JAI)
1292 Chicago MCF Operational Readiness Date 1d| 8/15/03 @ 8/15/03 Il 8/15/03

(ORD)
1293 Chicago MCF Commissioning 1d 8/18/03 | 8/18/03 |
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